Ref: PDMC/AMRUT K/CE/VINFIELD/RA Bill/ 20

11th March 2019

To
The Chief Engineer (Lakes)
3rd Floor, New Building, N.R Square,
BBMP, Bangalore-02

Quality certificate and inspection report"

Name of the work": - "Development of Green Spaces and Parks to Vin Field Layout Main Road Park, Ward-5 Jakkur, Yelahanka Zone".

The Fourth and Part bill has been raised by "Sri. Mahesh K.N, No. 24, 2nd Cross, Hosahalli, Vijayanagar, Bangalore-560 040 Contractor for the Tender Work of "Development of Green Spaces and Parks to Vin Field Layout Main Road Park, Ward-5 Jakkur, Yelahanka Zone". of vide their Agreement No: DCF/Lakes/AG-70/2017-18. dated: 20/03/2018. As being the part of this work as PDMC which mandates the Certification of the bill, the bill has been verified.

The total cost of Tendered amount is **Rs.2,24,81,614.00/-** (Rupees two crore twenty-four lakhs eighty-one thousand six hundred and fourteen only). As per details furnished by the client, the contractor has now submitted the Fourth and Part bill for **Rs.49,12,864.00/-** (Rupees forty-nine lakhs twelve thousand eight hundred and sixty-four only). The total Financial Progress achieved till now is **Rs. 1,87,45,304.00/-** The bill has been verified and the items carried out are as per specification and drawings furnished by the client.

The quality reports furnished by the contractor for materials used for construction for the above works are scrutinized and the reports furnished are remarked as satisfactory and complaint to IS Requirement.

The Fourth and Part bill for **Rs.49,12,864.00/-** (Rupees forty-nine lakhs twelve thousand eight hundred and sixty-four only). Raised by contractor has been scrutinized and certified as fit for payment.

Thanking you,

H.A.Swamy
Team Leader – BBMP Zone
PDMC – AMRUT Karnataka
Bengaluru.

TEAM LEADER - BBMP
AMRUT - PDMC
IPE GLOBAL LTD.
BANGALORE - 560002.

Copy to Directorate of Municipal Admn, VV Tower, Bangalore -01

Scanned by CamScanner